

Sorobonno (75 Days)

26.09.2024

Md Anikul Islam

CoderNetix.com Merul Badda,DIT Project Dhaka, 1212

Overview

An online platform service provider web application generally allows users to interact with a service or product through an intuitive interface.

Project Timeline (Admin Panel) Best Try Complete 1 Month (20 +10)

- Super-Admin
 - Authentication
 - Role & Permission
 - Site Setting
 - Currency
 - User List
 - **■** History (Also Filter)
 - Active List
 - Inactive List
 - Agent List
 - **■** History (Also Filter)
 - Affiliate List
 - **■** History (Also Filter)
 - Commision Set and calculation (Agent, Affiliate, User)
- Admin (All control by super admin)
 - o Slider
 - Category
 - Service (As like Product)
 - Coupon
 - Terms & Condition
 - o **FAQ**
 - o Live Chat

Project Timeline (Frontend) Best Try Complete 25 Days

- Agent
 - Authentication
 - o Email Verification
 - Sell Service (Agent Under User)
 - Order
 - **■** Instant
 - **■** Monthly
 - Yearly
 - Due
 - Dashboard
 - **■** Total Client (User)
 - Total Sell (Weekly, Monthly, Yearly)
 - o Live Chat
- Affiliate
 - Authentication
 - o Email Verification
 - Sell Service (Affiliate Under User)
 - o Order
 - **■** Instant
 - Monthly
 - Yearly
 - Due
 - o Dashboard
 - **■** Total Client (User)
 - Total Sell (Weekly, Monthly, Yearly)
 - Live Chat
- User
 - Authentication
 - o Email Verification

- Account Update
- o Order
 - Instant
 - **■** Monthly
 - Yearly
 - Due
- Buy or Purchase History
- Invoice
- o Payment
 - Manually
 - SSL
- Live Chat

Specifications

- Agent All Activity Received Email
- Affiliate All Activity Received Email
- User All Activity Received Email
- Chat must be on his or her mentors
- Every Person (Agent ,Affiliate ,User) Had Position Like
 - Silver
 - o Gold
 - o Platinum
- Agent Under User Invite a 6 digit code
- Affiliate Under User Invite a LINK
- Agent Earn Always His Under Member
- Affiliate Earn Only 1st time His Under Member
- If Amount Minim 1000 Then activer cashout Button

Milestones Best Try Complete 20 Days

I. 3rd Party Service

Use Case: Different countries or regions may prefer different payment gateways. The platform can allow admins to activate the necessary ones via extensions.

Technology Use

- PHP (Laravel) (For Backend)
- HTML/CSS,Bootstrap
- Vue 3 / Javascript (For Frontend)
- Template Engine
- Live Server (Cpanel, Nginx Host)
- GitHub
- MySQL Database

Payments (Project Bitt on 50000 Taka Only)

Date	Payment Dependent	Amount	Payment Status
24-09-2024	Advance	10000	Done
	Admin 80% Done	15000 10000 5000	Done Due
	Frontend 90% Done	15000	Due
	3rd Party Integration Done	10000	Due

Maintenance Period and Payment Rule

We are pleased to offer a maintenance period for the services we provide. However, to ensure a smooth process, we kindly ask you to follow the guidelines outlined below:

Compliance with Rules:

During the maintenance period, all work will be conducted in accordance with the specific rules and procedures set forth by our team. Any deviation from these rules may affect the scope of services provided during maintenance.

New Payment Terms:

The payment structure for maintenance services will follow our newly established payment rules. This means that:

Maintenance work will be billed according to the updated terms, and payment must be made within the time frame specified in the agreement.

Any additional work requested outside of the agreed maintenance scope will require a separate payment arrangement.

By adhering to these guidelines, we aim to provide a seamless and effective maintenance experience for your project.